
Weeks 15-18

General Information

For everyone's safety and convenience, we remind you of the importance of respecting the instructions and barriers that are in place. This is crucial when renovations to the existing Ångström building begin.

Ongoing Work

Work area Building 4

- Renovation work on floor 0, parts of the corridor will be closed from week 18.

Work area Building 6

- Renovation work on floor 3, parts of the corridor will be closed from week 17.

Work area Building 7

- Renovation work on floor 3, the whole floor will be closed from week 17.
- Renovation work on floor 2, disassembly will begin week 16, the whole floor will be closed from week 19.

Work area Building 10

- Ground work, installations on the roof.
- Interior additions to the framework.

Work area Building 1, Staff Lunch Room floor 3

- The staff lunch room will be closed from week 15 to week 18 due to the demolition of the temporary wall and completion of a new outer wall.

Relevant disturbances for the coming period:

- Work in buildings 4, 6 and 7 may result in noticeable noises from hand held machinery. Ear plugs are available to pick up at the Ångström Library.

Closures, provisional arrangements

- According to the attached general plan.

Noticeable upcoming work (preliminary start times)

- Renovations to House 7 floor 1 and House 6 floor K1 are planned to begin in the fall.

Construction Management on behalf of NCC and Akademiska Hus




UPPSALA
UNIVERSITET



AKADEMISKA HUS





PLATSKONTOR

HUS 10



Återsamlingsplats

HUS 3

HUS 2

HUS 1

HUS 5

HUS 4
Del av plan 0

Plan 2 och 3
HUS 7

Del av plan 3
HUS 6

FREIALABORIET

HUS 1

HUS 9

HUS 8

ETABLERING

APD-plan Å4

ÅNGSTRÖM
BERÄKNINGS- OCH SPARAS
ARBETSMATERIAL 2018-03-15
SKALA 1:600/A1

