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Weeks 17–20 

Work area Building 10  
o Installation of facade 
o Roof work 
o Ground work 
o Interior additions to the framework 
o Disassembly of crane week 19 

 
Work area Building 9 

o Inspections, tests and various additional work ongoing inside. 
o Ground work, preparations for asphalting. 
o Exterior laying of paving stones. 

 
Work area Building 5 Recycling 

o Installations, outer surface on new recycling building, see marking on 
interior construction site layout plan. 

o Sawing for and assembly of new door section in facade on Monday 27 April. 
o Flooring installed Wednesday–Thursday 29–30 April. This can result in 

odours but no extra measures are required. 
 

Work area Building 1(Existing Ångström) 
o New joist work in the old entrance between Building 10 and Building 1, floor 1. 
o Expansion of work area by Building 2’s gable impacts access to 

Ångström’s temporary entrance. See the construction site layout plan. 
o Surfacing by Building 4’s gable for new location of temporary bicycle parking. 

 
Disturbances 

o Ground packing prior to asphalting and laying paving stones can cause 
disturbances. Noise. 

o Noise from demolition work at Building 5 K1, for shorter periods and 
primarily locally in Building 5 on the floor above K1. 

o Sawing door hole K1 Building 5 on Monday 27 April. 
o Corridor Building 5k1 closed. 
o Noise from work in Building 1’s old entrance. 
o Pick up ear plugs in the library if the noise disturbs you. 
o Very heave traffic during disassembly of the crane. 

 
Closures, provisional arrangements 

o According to the attached general plan. 
 

Noticeable upcoming work (preliminary start times) 
o Work with commissioning buildings. 
o Change of windows in rooms closest to the link to Building 10, tentatively 

planned to start on 18 May 2020. 
o Start for rebuilding of the goods reception week 21. 

 
Construction management for NCC and Akademiska Hus 




